

## **Change Request Form**

Project	ICS199 Project
Change Requestor	Client
Date	2018, May 29
Change Request #	CR01

Change Category (Check all that apply	<i>y</i> )				
Schedule	Cost	Scope			
Testing	Resources	Requirements/Deliverables			
Does this Change Affect (Check all that apply)					
Corrective Action	Preventative Action	Defect Repair			
Update	Other				
Describe the Change Being Requested	ı				
R10 – Provide a confirmation email sent to the client after they place their order					
is being change to					
R10 – Create a file containing the order confirmation that at a future date can be mailed to the client as an email message					
Describe the Reason for the Change					
The client is in the middle of switching email providers and is currently unable to access email functionality					
Describe all Alternatives Considered					
N/A					



Describe any Technical Changes Required to Implement this Change				
N/A				
Estimate Resource and Costs Needed to Implement this Change				
No impact on time or resources to switch this requirement.				
Disposition				
Approved Rejected Deferred				

Change Board Approval			
Name	Signature	Date	
Doug Greening		2018, May 29	